SAS Superstructure Run date 20-Nov-14
Location: 04-SF-80-13.2/13.9 Time 10:56 PM
Client Name: CalTrans

aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4
Diary #: 295 Const Calendar Day: 559 Date: 21-Mar-2011 Monday

04-0120F4

. ) . 04-SF-80-13.2/13.9
Inspector Name: Daouk, Sami Title: Self-Anchored

Inspection Type:  Continuous Suspension Bridge

Shift Hours: 07:00am  05:30 pm Break: 00:30 Over Time: 02:00

Federal ID:

Location:

Reviewer:  Soheilifard, Saman Approved Date: 25-Mar-11 Status: Approved

Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Rain

Working Day [ ] If no, explain:

Diary:
Tower Activities

ABF crews came to the site after the safety meeting at 7:20 AM. Crews had to work on the struts
at 119 meters, & work on the facade & struts at 131 & 135 meters . Crews started at 7:30 AM.

Barry had to work on the facade at 47 meters . He had to pretension the remaining bolts . He
started at 7:45 AM. He was done at 8:30 AM.

After that , he joined the other crews on the cross bracing at 109 meters , & on the struts at 119
meters to the end to the shift .

Obra , Carlos , Guo , Michael , Pablo , & Ryan had to work on the facade & cross bracing at 109
meters . Crews had to remove 16 - 16 mm. short bolts & replace them with longer bolts in the slotted holes
on the facade 4 bolts on each side . Crews started at 7:45 AM. They were done at 9:00 AM.

After that , crews had to test 10% of the bolts on the cross bracing , top & bottom retainers , on the
hand rails , & on the galvanized brackets on the permanent platform . They started at 9:00 AM. Crews
were done at 9:35 AM.

A new shipment of 220 mm. bolts DH4GM300019 , 230 mm. bolts DH4GM300025 , & 250 mm.
bolts DH4GM300015 for the struts at 119 meters was delivered to the site . Crews had to unload & sort the
bolts according to their locations . They were done at 10:30 AM.

Then , crews had to work on the struts . They started on the East struts . Michael & Carlos had to
work inside the North tower shaft . Pablo & Barry had to work inside the East tower shaft . Obra , Guo , &
Ryan had to work inside the facade with all crews .

Crews had to drive drift pins to align the holes & to adjust the plates on the top & bottom flanges ,
install & pretension temporary bolts to bring the plates together , install , snug the permanent bolts ,
remove the temporary bolts . They started at 10:40 AM. Crews were done on the East struts flanges inside
the tower shaft & inside the facade at 5:00 PM.

Augie , Casey , & Edward had to work on the W line & on the barge rigging materials to the site &
they had to work with the other crews on the facade & struts erection .

Anthony , Jacob , Jeffery , Kevin , & Richard had to work on the struts at 131 & 135 meters . Crews

Crews started at 8:00 AM. They were done at 10:30 AM.

A new shipment for the facade & struts at 135 meters was delivered to the site at 10:00 AM. Crews
started to erect he bottom facade plates at 11:00 AM. They started on the East . Then , West , North , &
South facade , & they had to erect the inner plates . They were done at 2:45 PM.

Then , crews had to erect the struts . They started on the East struts at 3:00 PM. Then , West , North

had to erect the top plate on the West facade , erect the permanent platform grating , & set the hand rails .
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Job Name: 04-0120F4  Inspector Name: Daouk, Sami

Diary #: 295

Date: 21-Mar-2011

Monday

, & South strut . Crews were done at 4:45 PM.

After that , crews had to erect the outer fagcade plates . They were done at 5:10 PM.
All tower crews had to wrap up their tools & equipments . They left at 5:20 PM.

04-0120F4 Bid Iltem: 053 T-L04-ASW.053
AMERICAN BRIDGE/FLUOR, A JV

Tower Lift 04 Walkway Grating and Access Tower SW Erect structural steel (b

Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM RICHARD CHOUINARD 8.00 2.00 0.00 10.00 D
Ironworker APP AUGIE SOLIS 8.00 2.00 0.00 10.00 D
Ironworker JNM CASEY LUX 8.00 2.00 0.00 10.00 |:|
Ironworker APP JACOB MECHE 8.00 2.00 0.00 10.00 D
Ironworker APP JEFFERY STEWART 8.00 2.00 0.00 10.00 D
Ironworker JNM KEVIN RATCLIFF 8.00 2.00 0.00 10.00 |:|
Ironworker JNM ANTHONY COSTA 8.00 2.00 0.00 10.00 D
Ironworker FOR EDWARD MEYER 8.00 2.00 0.00 10.00 D
Ironworker APP RYAN NASH 8.00 2.00 0.00 10.00 D
Ironworker JNM BARRY ROTHMAN 8.00 2.00 0.00 10.00 D
Ironworker JNM CARLOS BUSTAMANTE 8.00 2.00 0.00 10.00 D
Ironworker JNM Guo Chen 8.00 2.00 0.00 10.00 D
Ironworker JNM MICHAEL BALWINSKI 8.00 2.00 0.00 10.00 D
Ironworker FOR OBRA PAULK 8.00 2.00 0.00 10.00 D
Ironworker APP PABLO RAMIREZ 8.00 2.00 0.00 10.00 D
Operator OTH NICOLAUS SHAFER 8.00 2.00 0.00 10.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
743 Marine, Barge, Flexifloat 1 EM1010 No
800 200 000 0.0 []
*E0090562 TOWER CRANE No
800 200 000 0.0 []
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